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ESTIMATE RUN 06/13/2006

ESTIMATE SUMMARY 13:42:00
CONTID: C15231 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15231-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 85.5 DAYS TIME ALLOW: 100 WORK DAYS
FY06 REGION 6 SIGN REPLACEMENT PERCENT TIME: 85.50 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: MC R600-248
FY06 REGION 6 SIGN REPLACEMENT
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 06/13/2006 DATE TIME STARTED 01/03/2006
6435 W. 55TH AVENUE DATE LET 11/10/2005 DATE WORK BEGAN 01/03/2006
DATE AWARDED 11/28/2005 DATE TIME STOPPED 05/26/2006
DATE CONTRACT EXECUTED 12/09/2005 DATE ACCEPTED 05/26/2006
ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 01/03/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 323,746.50 PARTICIPATING $ 13,665.00 $ 0.00
AWARD PROJECT AMT: $ 342,624.30 NON-PARTICIPATING 280,559.09 7,250.40
PERCENT COMPLETE : 90.88% TOTAL EARNINGS 294,224.09 7,250.40
FUNDS AVAILABLE: $ 29,522.41 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 294,224.09 7,250.40
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,139.36 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 289,084.73 7,250.40
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 289,084.73 7,250.40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,250.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00810
0010 202-01130
0015 202-01300
0020 203-01597
0025 208-00011
0030 208-00020
0035 208-00045
0040 208-00200
0045 210-00810
0050 216-00039
0055 403-00720

C15231
15231-BID
MC R600-248
ITEM
DESCRIPTION

REMOVAL OF GROUND SIGN

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

POTHOLING

EROSION BALES

(WEED FREE)

SILT FENCE

CONCRETE WASHOUT STRUCTURE

EROSION CONTROL SUPERVISOR

RESET GROUND SIGN

SOIL RETENTION BLANKET

(STRAW)

*HOT MIX ASPHALT (PATCHING) (ASPHALT)
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PCN: 15231-BID ESTIMATE RUN 06/13/2006
PROJECT: MC R600-248 ESTIMATE NO: 0005 13:42:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 503-00042 *DRILLED CAISSON (42 INCH) 77.700 77.700
LF 0.000 0.00
138.00000 77.700 10,722.60
0065 503-00048 DRILLED CAISSON (48 INCH) 227.300 227.300
LF 0.000 0.00
231.00000 227.300 52,506.30
0070 506-00209 RIPRAP (9 INCH) 0.000 0.000
cy 0.000 0.00
134.00000 0.000 0.00
0075 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,006.250 2,006.250
LF 0.000 0.00
20.00000 2,006.250 40,125.00
0080 606-01340 *END ANCHORAGE TYPE 3D 8.000 8.000
EACH 0.000 0.00
519.00000 8.000 4,152.00
0085 606-02003 *END ANCHORAGE (NONFLARED) 10.000 10.000
EACH 0.000 0.00
1,855.00000 10.000 18,550.00
0090 607-11525 FENCE (PLASTIC) 270.000 270.000
LF 0.000 0.00
6.25000 270.000 1,687.50
0095 614-00028 SIGN PANEL (CLASS III) (INSTALL ONLY) 1,960.800 1,960.750
SF 0.000 0.00
9.00000 1,960.750 17,646.75
0100 614-32900 MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 15.000 15.000
EACH 0.000 0.00
1,930.00000 15.000 28,950.00
0105 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.100 1,040.00
10,400.00000 1.000 10,400.00
0110 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
8,000.00000 1.000 8,000.00
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PCN: 15231-BID ESTIMATE RUN 06/13/2006
PROJECT: MC R600-248 ESTIMATE NO: 0005 13:42:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-00000 *FLAGGING 300.000 115.000
HOUR 0.000 0.00
30.00000 115.000 3,450.00
0120 630-00007 *TRAFFIC CONTROL INSPECTION 0.000 0.000
DAY 0.000 0.00
102.00000 0.000 0.00
0125 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 42.000
DAY 0.000 0.00
440.00000 42.000 18,480.00
0130 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 14.400
EACH 1.600 21.60
13.50000 16.000 216.00
0135 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.900
EACH 0.100 176.00
1,760.00000 1.000 1,760.00
0140 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 135.00
675.00000 2.000 1,350.00
0145 630-80360 *DRUM CHANNELIZING DEVICE 10.000 9.000
EACH 1.000 34.00
34.00000 10.000 340.00
0150 630-80380 *TRAFFIC CONE 100.000 90.000
EACH 10.000 70.00
7.00000 100.000 700.00
0155 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0160 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0165 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15231-BID ESTIMATE RUN 06/13/2006
PROJECT: MC R600-248 ESTIMATE NO: 0005 13:42:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70380 F/A EROSION CONTROL 2,939.900 0.000
FA 2,939.800 2,939.80
1.00000 2,939.800 2,939.80
0180 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 900-00025 ADDED ITEM (WORK DAY)/ TRUCK MOUNTED ATTENUATOR 46.000 46.000
(SPECIAL)/ CMO # 02
WD 0.000 0.00
450.00000 46.000 20,700.00
CAT 0200 CURRENT AMT $ 310,081.50 $ 7,250.40$ 280,559.09
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0185 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,800.00000 1.000 12,800.00
0190 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
865.00000 1.000 865.00
CAT 0400 CURRENT AMT $ 13,665.00 $ 0.00$ 13,665.00

PROJECT TOTAL CURRENT AMT § 323,746.50 $ 7,250.40 3 294,224.09



